



Tempus

# VERITAS

STRUCTURAL DEVELOPMENT OF THE THIRD CYCLE BASED ON SALZBURG PRINCIPLES

---

## PROJECT CURRENT STATUS AND NEXT STEPS 2015

*I remember  
and demand*



*Management session  
11-13MAY 2015  
YSU, YEREVAN, ARMENIA*





# PROGRESS TO DATE

- Established and/or revised Research Units (RU) at 11 HEIs and integrated into University structure **(WP1)**
- Developed strategy for RUs operationalization and selected staff (defined roles and responsibilities) **(WP1)**
- **Training kit on Salzburg Principles and PhD Promotion tools (in AM and ENG, 200 copies, published) (WP1)**
- Trained staff on Salzburg Principles, PhD promotion tools, road map development and implementation, PhD award criteria and QA standards, PhD Internal and External QA **(WP1, 2, 3)**
- Fact-findings by AM HEIs and respective analyses **(WP2)**
- **Guidelines on the Road Map development and Implementation (WP2)**



# PROGRESS TO DATE

- Effectiveness evaluation surveys, and respective analyses **(WP5)**
- Project web-site – [www.tempusveritas.am](http://www.tempusveritas.am) and updated information on project achievements and events, as well as publications **(WP6)**
- Two newsletters published on project achievements **(WP6)**
- Published materials (video, print, etc.) via local media **(WP6)**
- Established project Management team, Governing Board, local Working Groups at all partner institutions/organization **(WP8)**
- Kick-off meeting, coordination meetings, GB meeting, local meetings, etc. **(WP8)**
- Financial reports, minutes and correspondence on daily management **(WP8)**



# FUTURE PLANS/DEVELOPMENTS

- Purchased and installed equipment for RUs **(WP1)**
- Definition of Road maps by 11 HEIs **(WP2)**
- Defined award criteria and quality standards for PhD Education **(WP3)**
- In-house trainings **(WP3)**
- Study visits to EU HEIs **(WP4)**
- Inter-project coaching **(WP4)**
- Development/revision of PhD programs **(WP4)**
- External evaluation of PhD programs (self-assessment reports, desk-review, site-visits and final reports) **(WP4)**
- Launch of PhD programs **(WP4)**



# FUTURE PLANS/DEVELOPMENTS

- Effectiveness evaluation surveys, respective analyses, monitoring reports, final report **(WP5)**
- Publication of newsletters, updates on web-site and in local media on developments **(WP6)**
- Guidelines on PhD program establishment and implementation **(WP6)**
- Dissemination conference **(WP6)**
- Adoption and validation of PhD programs **(WP7)**
- Adoption of PhD award criteria and QA standards **(WP7)**
- Reports on factual findings **(WP7)**
- Coordination meetings **(WP8)**
- Financial reports, minutes and correspondence on daily management **(WP8)**



# ACTIVITIES FOR 2015 (MAY-DECEMBER)

**(WP1) EQUIPMENT** – purchased and installed by **end of DECEMBER 2015**

**(WP2) STRATEGIC PLANS** BY 11 HEIs – defined and submitted by **30 MAY 2015 for feedback and 15 JUNE (final ones)**

**(WP3) AWARD CRITERIA AND QA STANDARDS** – developed by HEIs and ANQA, RA SCC - **by 30 JUNE 2015 for feedback and 15 JULY 2015 (final ones)**

**(WP3) IN-HOUSE TRAININGS (internal and external)** – held at PCIs – **JUNE- JULY 2015**

sheduled dates – to be set **by end of MAY**

registration lists per institution and materials



# ACTIVITIES FOR 2015 (MAY-DECEMBER)

## (WP4) LIST OF PhD PROGRAMS

<i>LIST</i>		STRUCTURAL DEVELOPMENT OF THE THIRD CYCLE BASED ON SALZBURG PRINCIPLES	
N	Partner	Program	EU partner to work with
P1	Yerevan State Medical University	"Pharmacology" and "Internal Diseases: Cardiology"	Heidelberg University
P7	Yerevan state Academy of Fine Arts	Design, Art and Applied Arts	Bath Spa University
P8	Yerevan State University	Structural and Thermodynamic investigations of Biological Objects	Heidelberg University
P9	Yerevan State University of Languages and Social Sciences	Education Policy	Bath Spa University
P10	National University of Architecture and Construction	Architecture, Geodesy and cartography	Royal Institute of Technology
P11	Armenian State University of Economics	Management	Royal Institute of Technology
P12	Gavar State University	Finances	Royal Institute of Technology
P13	Vanadzor State University	Ecology	University of Girona
P14	Northern University	Accounting and Finance	University of Girona
P15	National Academy of Sciences of RA	Molecular and Cellular Biology	Heidelberg University
P16	Public Administration Academy of RA	Theory and History of Psychology	Bath Spa University





# ACTIVITIES FOR 2015 (MAY-DECEMBER)

**(WP4) STUDY VISITS TO EU HEIS – UHMF, BSU, KTH, UdG by AM partners – NOVEMBER 2015**

**(WP4) INTER-PROJECT COACHING – *to be discussed with EACEA***

**(WP4) DEVELOPMENT AND/OR REVISION OF PhD PROGRAMS – starting from SEPTEMBER 2015**

**(WP5) EVALUATION SURVEY by ANQA on workshop – MAY 20**  
Respective analyses – **by MAY 30**

**(WP5) MONITORING VISITS TO AM HEIs by grantholder and ANQA – JUNE-JULY 2015**



# ACTIVITIES FOR 2015 (MAY-DECEMBER)

**(WP6) NEWSLETTER (3rd one) – to be published – JULY 2015**

**(WP6) DISSEMINATION VIA LOCAL MEDIA – by PCIs – 15 JULY 2015**

**VERITAS**

STRUCTURAL DEVELOPMENT OF THE THIRD CYCLE BASED ON SALZBURG PRINCIPLES

## WP descriptions

## Statistics

### Content part

Overall achievements  
 Coherence and deviations from the workplan  
 Obstacles/challenges  
 Management/ administration  
 Staff (re)training  
 Equipment  
 Dissemination  
 Sustainability  
 Quality control and monitoring  
 EACEA FEEDBACK and steps undertaken

### Financial part

Actual costs incurred during the reporting period

## IR (interim report)

1 JUNE 2015

*Circulated among all partners for feedback and finalization*

# VERITAS

THANK YOU :)  


[www.tempusveritas.am](http://www.tempusveritas.am)

[veritas.mngt@gmail.com](mailto:veritas.mngt@gmail.com)

VERITAS

STRUCTURAL DEVELOPMENT OF THE THIRD CYCLE BASED ON SALZBURG PRINCIPLES